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December 3, 2008 

 

MEMO TO: Prospective Bidders 

 

SUBJECT: Addendum No. 1 

City of Durham Contract ST-230:  Durham Downtown Gateway Pedestrian 

Bridge over NC 147 

 

This addendum provides a reminder of specific items and questions covered during the pre-bid 

conference for this project.  Please add these instructions to the original proposal when 

submitting your bid.  This addendum does not change the original quantities in the proposal.  

 

1. Contract and Project Management System – Requirements and Workflow:   The 

Contract will make extensive use of the Primavera Contract and Project Management 

system.  The system consists of two software tools, namely; 1) Contract Manager for 

Contract Management, and 2) P6 Project Management.  The Contractor is required to utilize 

both software tools as described in this section.  If the Contractor is not familiar with this 

software he/she is highly encouraged to visit the web site www.primavera.com and gain the 

understanding necessary prior to bidding.  

 

It will be the Contractor’s responsibility to provide the appropriate computers and any and 

all related and necessary peripherals for this use.  The computers shall have Windows XP 

Service Pack 2, installed as an operating system, along with Windows Internet Explorer 

Version 7 browser for web access.  The Primavera Contract Manager and P6 software tools 

are accessed through the web browser using Java run-time plug-in technologies. The Java 

plug-in is automatically downloaded and installed during initial web browser access to the 

software.  This process requires “Administrative” privileges on the computer, and the 

Contractor shall be responsible for this entire process. It is suggested that the broadband 

connection speed be approximately 1.5 Mbps to allow for responsive data transfer to/from 

the City network.  It is suggested that the computer’s operating system be maintained with 

updates throughout the Contract duration.    

 

City staff will be available for technical advice. However, the City staff will not operate, 

install, or troubleshoot any of the Contractor’s hardware or software issues.  The Contractor 

is solely responsible for the functionality of their computer systems.  The City will accept no 

liabilities arising from the Contractor’s use of this software. 

  

http://www.primavera.com/
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Project Schedule 

 

Upon award of the Contract, the Contractor will receive a Notice to Proceed for Primavera 

to develop a comprehensive P6 Schedule. Subsequent to completion and City approval of 

the P6 Schedule, the Contractor will receive a Notice to Proceed for Construction. No site 

work shall commence without receiving the Notice to Proceed for Construction from the 

City.  

 

Prior to preparation of the P6 Schedule, the Contractor shall provide a proposed 

Organization Breakdown Structure (OBS) and Work Breakdown Structure (WBS) to the 

City for review, comment and approval.  The WBS shall reflect the each of the Contract pay 

items in the bid proposal. 

 

The WBS and overall project schedule in P6 shall be linked to the Contract as established in 

Primavera Contract Manager. This link will allow for automatic updates of the project 

schedule as the work is completed and logged into Contract Manager. The Contractor is 

responsible for periodic manual updates to the P6 Schedule as determined by the City at the 

time of the pre-construction meeting. 

 

Contract Manager Setup 

 

A single project shall be established in Contract Manager for the Contract.  The project 

shall have as a schedule of values containing the Contractor’s quantity estimate for each pay 

item in the bid proposal along with the Contract unit price. This will establish a budget for 

the Contract. 

 

The City staff has developed software which will allow the data described in the paragraph 

above to be batch loaded into Contract Manager via Microsoft Excel spreadsheets to 

streamline data entry into the Contract Manager graphical user interface (GUI).  The City 

will provide the Excel Spreadsheet templates to the Contractor. The Contractor will prepare 

the schedule of values based on the bid items. 

 

The Contractor will submit the completed spreadsheets to the City staff for review and 

approval.  Once the submittal is approved, the City staff will batch load the project data into 

Contract Manager.  The Contractor will be responsible to check and verify the data once it 

is in Contract Manager, and perform any cleanup of the data that may be necessary.  The 

Contractor will complete the setup by testing the linkage between Contract Manager and 

P6. 

 

Daily Report Work Flow, Review and Approval Proces 

 

Once all of the software setup in the paragraphs above is complete and the Contractor has 

been issued a Notice to Proceed for Construction, the daily report work flow process can 

begin.   The Contractor is responsible for logging daily reports in Contract Manager on the 

next business day following the work performed.  The daily reports will be logged 

individually in Contract Manager. 

 

The Contractor shall assign the “ball-in-court” status for the review and approval of each 

daily report to the Consultant’s Inspector assigned to the project.  The Consultant’s 

Inspector shall review the daily report the following business day and either approve it if 
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satisfactory, or assign the “ball-in-court” back to the Contractor with notes indicating the 

areas of disagreement.  The Contractor and Consultant’s Inspector shall work together to 

come to an agreement on the daily report so that is can be approved prior to the payment 

process described below.  

 

The Contractor shall use the “Attachments” feature in the Daily Report module to 

electronically attach any pertinent documents, drawings, or photos. 

 

Payment Requisition Process 

 

All payment requisition(s) shall be prepared by the Contractor using the Contract Manager 

software.  As each payment requisition is generated, the software will automatically pull-in 

the quantities from (each of) the daily reports for the period that the requisition is being 

prepared for. It is important that the daily reports are entered correctly and approved on a 

timely basis to avoid delay in the payment requisition process. Payment requisitions will not 

be approved unless they are created using this process. 

 

Once the Contractor has prepared a Contract Manager payment requisition, the “ball-in-

court” shall be assigned to the Consultant’s Inspector for review and approval.  The 

Consultant’s Inspector shall review the payment requisition in the following business days 

and either approve it if satisfactory or assign the “ball-in-court” status back to the Contractor 

with notes which indicate the areas of disagreement.  The Contractor and Consultant’s 

Inspector shall work together to come to an agreement on the contents of the Contract 

Manager payment requisition. 

 

Once the Contract Manager payment requisition(s) for the project(s) worked on during a 

billing period are approved, the Contractor shall print the AIA form(s) from Contract 

Manager. The Contractor shall summarize them into a 702 cover sheet, and incorporate all 

of the forms into the payment request package which includes other the forms and 

certificates as described in these contract documents.  

 

Issues, Shop Drawings, Photographs and Project Correspondence 

 

Contract Manager shall serve as the repository and clearing center for all digital 

correspondence generated during this project.  Contract Manager has electronic logs for 

issues, shop drawings, photographs, project correspondence and e-mail.  The Contract 

Manager software allows for the “ball-in-court” to be set on items which need to move back 

and forth for discussion and resolution prior to approval.  The Contractor, and Consultant’s 

Inspector and staff, shall use these features for all correspondence generated on this 

Contract. 

 

 

2.  Clarify the contract between the Sign Vendor and this project:  The linear LED 

luminaire (Mark LS1 on Sheets E-1 and E-2) will be furnished and installed by Rodney Sign 

Company of Holly Springs, NC (919-362-9669).  The scope of work for Rodney Sign 

Company includes installation of transformer boxes for LS1 lighting.  Installation of LS1 

lighting will take place during daytime while arch is on the ground.  The final electrical 

connection is to be provided by the contractor. Contractor shall contact Rodney Sign 

Company for a price quote to perform this portion of the work. 
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3. Whether NCDOT breaks out their $2500/hr fine in increments:  The liquidated damages 

for lane closure or road closure of NC 147 and ramps is $2500 per hour.  The damages will 

be pro-rated to 30 minute increments.  For example, if the contractor is 5 minutes late, he 

will be liable for $1250.  If the contractor is 35 minutes late, he will be liable for $2500. 

 

4. Whether the City or the Contractor will be furnishing the road closure electronic 

signs:  For traffic control, the contractor is required to furnish two changeable message 

signs as specified in traffic control plans.  The note on Drawing R-9 (and any other plan or 

specification reference) stating that changeable message signs are to be provided by the City 

of Durham is now void and superseded by this addendum. 

 

5. Cameras:   If the City of Durham elects to install cameras on the bridge, the contractor will 

be responsible for installing camera mounts and some other minor items associated with 

cameras.  The camera installation will be by others.   

 

6. Bridge Lighting:  The bridge lighting is all LED.  The electrical contractor should be 

experienced with LED installations.  

 

7. Masonry Contractor:  The masonry subcontractor must have the capability of being 

bonded to perform the work as described on p. 186 of the specifications.  

 

8. Preferred Bridge Vendor:  CONTECH is the preferred vendor for this bridge.  The vendor 

used is subject to engineer approval and must be a NCDOT approved vendor.  Any 

contractor proposing to use an alternate vendor must notify the engineer at least six days 

before the bid opening.  If an alternate vendor is approved, contractors will be notified at 

least three days before the bid opening.  This addendum supercedes the prefabricated 

pedestrian bridge special provision on p. 170 of the project specifications. 

 

Please staple this addendum inside the front cover of the specifications and Initial and Date the 

acknowledgement of amendments located on Page 37 of the Contract Specifications as 

acknowledgement of its receipt.  If you have any questions, contact me at (919) 560-4326, Ext. 

296. 

 

Byron Brady, P.E. 

Senior Contract Engineer 


